SAIT-Infrastructure & Technology Projects (2020-2021)

ID	Task	Start	End	S-tarted P-ending C-omplete
1	Access DB Replacement	Jan-19	Dec-20	S
2	*Data Analytics (Dining)(Tableau)*	*Jun-19*	*Mar-20*	*C*
3	Domain Migration (SAIT to ITS)	Jan-19	Dec-20	S
4	*SHS Audit work*	*Jul-19*	*Apr-20*	*C*
5	Micros to Symphony Virtualization	Mar-19	Dec-20	S
6	Migrate to ITS ticketing - Jira	Apr-19	Sep-20	P
7	Credential scans in Nessus	Jan-21	Apr-21	p
8	Hardware firewalls policies	May-21	Nov-21	p
9	IPsec for servers (all)	May-21	Nov-21	p
10	Millenium hardware to ITS	Jan-20	Nov-20	S
11	Replace MediaWiki with Confluence	Jan-20	Jul-20	S
13	Identity finder process with helpdesk	Oct-20	Oct-20	p
14	Remove psts	Jan-20	Jul-20	P
15	Migrate to Citrix (UCONN Anywhere)	Jul-20	Oct-20	p
16	EMS redesign	Sep-19	Dec-20	p
17	PCI domain to ITS	Mar-21	May-21	p
18	*Replace tooty*	*Jan-20*	*Feb-20*	*C*
19	SCCM (ITS)	Jan-20	Dec-20	P
20	Replace Labelview	Mar-19	Jul-20	S
21	VM on UCS (ITS)	Dec-20	Dec-20	P
22	Empower to ADP or Kronos Migration	Oct-19	Dec-20	p
23	Pyramed mobile app	Jun-20	Aug-20	p
24	Pyxis Replacement	Dec-20	Dec-20	p
25	*Esha OS Upgrade*	*Dec-19*	*Mar-20*	*C*
26	*Quickbooks Server OS Upgrade*	*Dec-19*	*Jan-20*	*C*
27	*Foodpro OS upgrade*	*Jan-20*	*Jan-20*	*C*
28	*Meeting Matrix OS Upgrade*	*Oct-19*	*Feb-20*	*C*
29	*PyraMED OS Upgrade*	*Jan-20*	*Jan-20*	*C*
30	*QS1 OS Upgrade*	*Jan-20*	*Feb-20*	*C*
31	*OneCard Desktop OS Upgrade*	*Jan-20*	*Feb-20*	*C*
32	*Dining Desktop OS Upgrade*	*Jan-20*	*Feb-20*	*C*
33	*Enpower App Upgrade*	*Jul-19*	*Jan-20*	*C*
34	THD Early Arrivals Module	Dec-20	Jan-21	P
35	OSCARS Feed to THD	Jan-20	Jul-20	P