

SAIT-Computer Deployment Schedule (2020)

***All computer deployments scheduled for March through September has been pushed back to the 4th quarter of 2020**

ID	Department	Quantity	Start	End	January-20	February-20	March-20	April-20	May-20	June-20	July-20	August-20	September-20	October-20	November-20	December-20	S-started	P-ending	C-complete
1	Center for Students with Disabilities																		
	Phase 1	8	Jan-20	Jan-20	█														C
	Phase 2	2	Feb-20	Feb-20		█													C
	Phase 3	5	Nov-20	Nov-20											█				
2	Community Standards																		
	Phase 1	2	Feb-20	Feb-20		█													C
3	Dean of Students																		
	Phase 1	4	Nov-20	Nov-20											█				P
4	Dining Services																		
	Phase 1	13	Jan-20	Jan-20	█														C
	Phase 2	12	Nov-20	Nov-20											█				P
	Phase 3	3	Dec-20	Dec-20												█			P
5	Fraternity and Sorority Life																		
	Phase 1	1	Nov-20	Nov-20											█				P
6	Information Technology																		
	Phase 1	3																	C
	Phase 2	14	Nov-20	Nov-20											█				P
7	Off-Campus Housing																		
	Phase 1	1	Dec-20	Dec-20												█			P
8	One Card Office																		
	Phase 1	2																	C
9	Recreation																		
10	Residential Life																		
	Phase 1	8																	C
	Phase 2	10																	C
	Phase 3	10	Nov-20	Nov-20											█				P
	Phase 4	6	Dec-20	Dec-20												█			

